

# SDM\_2002001050<sup>Q&As</sup>

SDM Certification - NI

**Pass Nokia SDM\_2002001050 Exam with 100%  
Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

[https://www.pass2lead.com/sdm\\_2002001050.html](https://www.pass2lead.com/sdm_2002001050.html)

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by Nokia  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



#### QUESTION 1

What is the main purpose of the Site Selection Process?

- A. Ranking of the owners of the identified site candidates in terms of their reputation, their financial resources and willingness to pay a monthly handling fee to the PM from his earnings from the lease.
- B. Ranking of the site candidates in terms of the project specific optimum regarding ease of lease, closing within specified terms, permitting time, construction works cost and radio planning aspects.
- C. Selection of the \\Preferred Site\\ from the site candidates considering radio planning aspects, permitting time and the personal relationship between the PM and the landlord/house owner.
- D. Identification of site candidates suitable from radio planning point of view and where a lease can be closed, permits can be obtained and construction works requirements are met.

Correct Answer: B

---

#### QUESTION 2

Which of the following activities is NOT part of the PM tasks?

- A. Organize and carry out team building activities.
- B. Providing project related performance feedback to the whole project team.
- C. Nominating individuals for awards (where appropriate).
- D. Carrying out ATP reviews with the project members.

Correct Answer: D

---

#### QUESTION 3

In case of a Turnkey project, in which part of the site process is the Technical Site Survey?

- A. Civil works.
- B. Site Acquisition.
- C. Telecom Implementation.
- D. Site Assessment.

Correct Answer: B

---

#### QUESTION 4

How would you handle performance problems related to RAN frequency planning in a project where customer is

responsible for Network Planning?

- A. Request NPO resources to your project and start troubleshooting.
- B. Do nothing, the performance problems are customer's responsibility in this case.
- C. Request implementation teams to go to the field, make test calls and help the customer to identify where the problem is most critical.
- D. Request an NSN NPO Solution Consultant to meet the customer for evaluating a potential up selling opportunity.

Correct Answer: D

---

#### QUESTION 5

What are mandatory steps for Logistics to ship equipment to site?

- A. Sales Order and Site Material Request issued by the project.
- B. Site address and Customer approval.
- C. Civil works completed and TI manager sends delivery request to Logistics.
- D. Purchase Order to subcontractor and Logistic packing list prepared.

Correct Answer: A

[SDM\\_2002001050 VCE Dumps](#)

[SDM\\_2002001050 Study Guide](#)

[SDM\\_2002001050 Exam Questions](#)