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QUESTION 1

In which SAP Activate Methodology phase is the Experience Trial accessed by customers? 

A. Discover 

B. Explore 

C. Prepare 

D. Realize 

Correct Answer: A 

 

QUESTION 2

What is the purpose of the scrumboard? Please choose the correct answer. Response: 

A. To document the results of integration testing 

B. To manage the resource load 

C. To show the functional breakdown of the solution scope 

D. To visualize team progress 

Correct Answer: D 

 

QUESTION 3

In the "new implementation of SAP S/4HANA" transition path, which systems are part of the project system landscape?
There are 2 correct answers to this question. 

A. DEV 

B. P-system 

C. QAS 

D. Starter system 

Correct Answer: AC 

 

QUESTION 4

What is the key characteristic of Agile project delivery? 

Please choose the correct answer. 
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Response: 

A. Frequent and detailed project scheduling 

B. Formal and detailed documentation 

C. Iterative build with frequent inspections 

D. Frequent Quality Gates 

Correct Answer: C 

 

QUESTION 5

In the System conversion to SAP S/4 HANA Deploy phase, which of the following tasks are included? Please choose
the correct answer. 

A. Scheduling project plan 

B. Final testing 

C. Interface setup 

D. Hyper care support 

Correct Answer: B 
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