

CA0-001^{Q&As}

Certified Associate in Project Management

Pass PMI CA0-001 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/ca0-001.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



QUESTION 1

Using the following data, what is the Schedule Performance Index (SPI)?

EV = \$500 PV= \$750 AC= \$1000 BAC= \$1200

- A. 0.67
- B. 1.50
- C. 0.75
- D. 0.50

Correct Answer: A

QUESTION 2

Which of the following relationship is used in the Arrow Diagramming Method [ADM] :

- A. Start-to-Finish
- B. Finish-to-Start
- C. Start-to-Start
- D. Finish-to-Finish

Correct Answer: B

QUESTION 3

What are the outputs of Initiation process?

- A. Project charter and PM assigned
- B. Constraints
- C. Assumptions
- D. All of the above

Correct Answer: D

output of Initiation process : Project charter PM assigned Constraints Assumptions

QUESTION 4

During what process is the quality policy determined?

- A. Initiating
- B. Executing
- C. Planning
- D. Controlling

Correct Answer: C

QUESTION 5

Which one of the following is not an output of contract closure?

- A. Close contracts
- B. Lessons learned documentation
- C. Deliverable acceptance
- D. Scope statement

Correct Answer: D

All are output of contract closure: Close contracts, Contract file, Lessons learned documentation and Deliverable acceptance.

[Latest CA0-001 Dumps](#)

[CA0-001 VCE Dumps](#)

[CA0-001 Exam Questions](#)