

JK0-017^{Q&As}

CompTIA E2C Project+ Certification Exam

Pass CompTIA JK0-017 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/jk0-017.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



QUESTION 1

To determine the MOST likely estimate for the length of project activities, a project manager would use which of the following?

- A. PERT
- B. Gantt chart
- C. WBS Dictionary
- D. SPI

Correct Answer: A

QUESTION 2

A project manager is reviewing the ownership, date, and the necessary training for a deliverable. Which of the following documents would include this information?

- A. Transition plan
- B. Quality plan
- C. Change Control plan
- D. Procurement plan

Correct Answer: A

QUESTION 3

Two employees do not want to work with each other. The project manager tells the employees to perform the tasks or find other employment. Which of the following conflict resolution styles is being used?

- A. Forcing
- B. Withdrawing
- C. Compromising
- D. Accepting

Correct Answer: A

QUESTION 4

Which of the following documents is used when soliciting vendors?

- A. Request for Proposal (RFP)
- B. Work Breakdown Structure (WBS)
- C. Statement of Work (SOW)
- D. Responsibility Assignment Matrix (RAM)

Correct Answer: A

QUESTION 5

A variance between the planned scheduled work and the actual work completed would initially be highlighted in which of the following performance statistics?

- A. CV
- B. SV
- C. CPI
- D. ETC

Correct Answer: B

[Latest JK0-017 Dumps](#)

[JK0-017 PDF Dumps](#)

[JK0-017 Study Guide](#)