

# JK0-017<sup>Q&As</sup>

CompTIA E2C Project+ Certification Exam

## Pass CompTIA JK0-017 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/jk0-017.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA  
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



**QUESTION 1**

Who has the MOST control over project scope changes?

- A. Key stakeholders
- B. Project sponsor
- C. Project manager
- D. Change control board

Correct Answer: D

---

**QUESTION 2**

Who should conduct lessons learned when an outside vendor is used?

- A. The project coordinator because they are responsible for the project and vendor.
- B. The resource manager because they are responsible for the vendors actions.
- C. The program manger because they control the project budget.
- D. The project manager because they are responsible for the entire project.

Correct Answer: D

---

**QUESTION 3**

A project manager is informed that material expenditures will increase. Which of the following documents should be referenced to address this increase?

- A. Work Breakdown Structure (WBS)
- B. Cost management plan
- C. Approved project charter
- D. Project scope document

Correct Answer: B

---

**QUESTION 4**

Which of the following is the BEST reason to conduct a feasibility analysis?

- A. To ensure that risks are addressed during the project

- B. To authorize a project
- C. To gather technical data
- D. To assign team member roles

Correct Answer: B

---

**QUESTION 5**

A cause and effect diagram can also be called:

- A. a control chart.
- B. a scatter diagram.
- C. an Ishikawa diagram.
- D. a Pareto Chart.

Correct Answer: C

[Latest JK0-017 Dumps](#)

[JK0-017 PDF Dumps](#)

[JK0-017 Study Guide](#)