

PK0-003^{Q&As}

CompTIA Project+ (2009)

Pass CompTIA PK0-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/pk0-003.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

A project manager has inherited a project that is \$5 million over budget. Which of the following would the project manager do to help determine the root cause of the budget overrun?

- A. Ensure the project plan reflects all tasks were documented during planning
- B. Review the change control log
- C. Perform qualitative risk analysis
- D. Review if the project has maintained alignment with the scope

Correct Answer: D

QUESTION 2

A change request has been identified and submitted to the Change Control Board for approval. After gaining approval, which of the following should occur NEXT?

- A. Document using the appropriate change control forms
- B. Update the project plan components
- C. Request a meeting with the project sponsor
- D. Perform impact analysis

Correct Answer: B

QUESTION 3

A stakeholder wants to add another requirement to the deliverable. Which of the following will the project manager do to determine the change's effect on the project?

- A. Performing an impact analysis
- B. Identifying a change
- C. Coordinating with stakeholders to select the course of action
- D. Filling out a change control

Correct Answer: A

QUESTION 4

The project manager has received an approved change request. Which of the following actions should the project manager take NEXT?

- A. Schedule a meeting with the change advisory board to discuss the impact of the change
- B. Perform a probability and impact assessment on the approved change
- C. Hold a team meeting to ensure the change is immediately implemented
- D. Develop a plan to incorporate the change into the project

Correct Answer: D

QUESTION 5

Exploiting is considered to be a response of which of the following?

- A. Risk opportunity
- B. Conflict resolution technique
- C. Risk threat
- D. Resource leveling technique

Correct Answer: A

[PK0-003 Practice Test](#)

[PK0-003 Exam Questions](#)

[PK0-003 Braindumps](#)