

# PK0-003<sup>Q&As</sup>

CompTIA Project+ (2009)

# Pass CompTIA PK0-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.pass2lead.com/pk0-003.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA Official Exam Center

Instant Download After Purchase

- 100% Money Back Guarantee
- 😳 365 Days Free Update
- 800,000+ Satisfied Customers





### **QUESTION 1**

A change request has been approved for a project. Which of the following actions should be taken FIRST by the project manager?

- A. Perform an analysis to determine the impact on the project
- B. Create an updated Pareto chart
- C. Update the appropriate project plan documents
- D. Identify project cost and schedule variances

Correct Answer: C

#### **QUESTION 2**

A project\\'s Critical Path is:

- A. A sequence of activities that takes the shortest time to complete.
- B. A sequence of activities that takes the longest time to complete.
- C. A sequence of the activities that can be delayed without impacting the project\\'s end date.
- D. A sequence of the project\\'s activities required to meet the defined milestones.

Correct Answer: B

### **QUESTION 3**

Which of the following types of risk responses would an insurance policy describe?

- A. Acceptance
- B. Transference
- C. Avoidance
- D. Mitigated
- Correct Answer: B

### **QUESTION 4**

A project is struggling because additional requirements keep being requested that prevent the team from focusing on the purpose of the project. This could have been avoided by using:

#### A. Quality metrics



- B. A budget
- C. A WBS
- D. A scope statement
- Correct Answer: D

## **QUESTION 5**

Which of the following is a characteristic of all projects?

- A. Requires PMO approval
- B. Cost constraints
- C. Limited in number of personnel
- D. Temporary in nature
- Correct Answer: D

Latest PK0-003 Dumps

PK0-003 Study Guide

PK0-003 Exam Questions