

PK1-003^{Q&As}

CompTIA Project+ Beta Exam

Pass CompTIA PK1-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/pk1-003.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

Which of the following types of document formally authorizes and defines the scope of a project?

- A. A project approval
- B. A project charter
- C. A project deliverable
- D. A project milestone

Correct Answer: B

QUESTION 2

A project manager is mapping out a project based upon the dependencies of the project activities. Which of the following would be BEST for this process? (Select TWO).

- A. CPM
- B. ADM
- C. PDM
- D. Gantt
- E. PERT

Correct Answer: BC

QUESTION 3

When performing quantitative risk analysis, which of the following should be produced?

- A. Control chart
- B. Decision tree
- C. Run chart
- D. Scatter diagram

Correct Answer: B

QUESTION 4

During which of the following process groups is the project charter developed?

- A. Pre-project setup
- B. Project execution
- C. Project planning
- D. Project control

Correct Answer: A

QUESTION 5

Which of the following statements highlights key performance indicators to be documented in the project scope?

- A. Efficiency gains will enable five fewer days to provide staff access
- B. There will be a reduction in technology costs of one million dollars a year
- C. The solution will not include integration with the finance system
- D. IT staff will be able to maintain the project after completion

Correct Answer: B

[PK1-003 PDF Dumps](#)

[PK1-003 VCE Dumps](#)

[PK1-003 Study Guide](#)