

SDM_2002001050^{Q&As}

SDM Certification - NI

**Pass Nokia SDM_2002001050 Exam with 100%
Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.pass2lead.com/sdm_2002001050.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Nokia
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

Which of the following aspects doesn't need to be investigated during project planning of a turnkey project for a new market?

- A. Relevant local lead times and slow down periods.
- B. Local culture and religion.
- C. Market prices for electronic components for base station equipment manufacturing.
- D. Local supplier market for site infrastructure materials and turnkey services.

Correct Answer: C

QUESTION 2

In which phase of the project MUST the PM report and negotiate changes in the scope of work?

- A. During project closure.
- B. When the Customer requests quotation for a next phase.
- C. During project execution and in agreement with CT's strategy towards the Customer.
- D. When the total amount of the Changes start to impact the project final Gross Margin.

Correct Answer: C

QUESTION 3

What are key components of EVM methodology?

- A. Planned Value, Earned Value and Actual Cost.
- B. Planned Cost, Revenue and Gross Margin.
- C. Baseline Costs, Estimated at Completion and Estimate to Complete.
- D. As Sold Cost Estimates, Baseline and EAC.

Correct Answer: A

QUESTION 4

Which are the five competence levels used in NSN?

- A. - beginner

-basic

-intermediate

-advanced

-world-class

B. - initial

-basic

-intermediate

-advanced

-world-class

C. - initial

-basic

-intermediate

-professional

-world-class

D. - initial

-basic

-medium

-advanced

-world-class

Correct Answer: B

QUESTION 5

One of the outputs of scope definition is:

A. Work Breakdown Structure (WBS).

B. Change Management Plan.

C. Scope management plan.

D. Formal acceptance.

Correct Answer: A

[Latest SDM_2002001050
Dumps](#)

[SDM_2002001050 PDF
Dumps](#)

[SDM_2002001050
Braindumps](#)