

# C\_ACTIVATE13<sup>Q&As</sup>

SAP Certified Associate - SAP Activate Project Manager

## Pass SAP C\_ACTIVATE13 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

[https://www.pass2lead.com/c\\_activate13.html](https://www.pass2lead.com/c_activate13.html)

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by SAP Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



**QUESTION 1**

In which phase do you execute the user acceptance test?

- A. Deploy
- B. Realize
- C. Build and test
- D. Final preparation

Correct Answer: B

---

**QUESTION 2**

What tool provides sizing estimators for the "system conversion" transition path?

- A. SAP readiness check
- B. Scope and effort analyser
- C. SAP best practices explorer
- D. SAP Transformation navigator

Correct Answer: A

---

**QUESTION 3**

How does the provisioning of SAP S/4HANA cloud differ from the setup of SAP S/4HANA?

Note: There are 2 correct answers to this question

- A. There is a Preset phase for Q-system. which is unique for SAP S/4HANA Cloud.
- B. SAP S/4HANA systems take less time to provision than SAP S/4HANA Cloud systems.
- C. In SAP S/4HANA Cloud, decommissioning/shutdown of the Starter system is initiated automatically after the P-system is requested through the Manage Your Solution app, whereas in an SAP S/4HANA system, the DEV system persists.
- D. To start a Solution Validation workshop, a DEV system is available for SAP S/4HANA, while a Starter system is required for Fit-to-standard for SAP S/4HANA Cloud.

Correct Answer: BC

---

**QUESTION 4**

Which estimation technique can be used in agile delivery approach to size the user Stories during sprint planning?

- A. Detailed bottom-up effort estimate by the scrum master in story points based on the User story complexity
- B. Product owners relative estimate of the effort that will be needed to implement the user story
- C. Detailed bottom-up effort estimate that breaks each user story up into hours or shorter tasks
- D. Relative estimate in ideal person days that reflects the best estimate provided By the project team

Correct Answer: D

---

**QUESTION 5**

Which activity helps the Project Team add User Stories to the Product Backlog?

- A. Assessing project risks
- B. Preparing a project schedule
- C. Conducting the Solution Validation workshop
- D. Planning the User Acceptance Test

Correct Answer: C

[Latest C\\_ACTIVATE13 Dumps](#)

[C\\_ACTIVATE13 Study Guide](#)

[C\\_ACTIVATE13 Braindumps](#)