

# PRF<sup>Q&As</sup>

PRINCE2 Foundation

## Pass BCS PRF Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/prf.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by BCS Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



**QUESTION 1**

Which is an objective of the Starting up a Project process?

- A. Approve all Product Descriptions prior to project initiation
- B. Obtain approval from corporate or programme management for the Communication Management Strategy
- C. Prevent projects with unrealistic delivery dates from being initiated
- D. Confirm that there is a valid method in place to measure the expected project benefits

Correct Answer: C

---

**QUESTION 2**

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews
- D. Create a Benefits Review Plan

Correct Answer: B

---

**QUESTION 3**

In what process is the authorization to deliver the project's products given?

- A. Starting up a Project
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Directing a Project

Correct Answer: D

---

**QUESTION 4**

What process is used by the Project Board to respond to an Exception Report?

- A. Controlling a Stage
- B. Managing a Stage Boundary

C. Managing Product Delivery

D. Directing a Project

Correct Answer: D

---

**QUESTION 5**

If an informal issue is defined as a problem or concern, where should it first be recorded?

A. Issue Register

B. Risk Register

C. Daily Log

D. Exception Report

Correct Answer: C

[PRF PDF Dumps](#)

[PRF VCE Dumps](#)

[PRF Braindumps](#)