

# PRINCE2-AGILE-FOUNDATION<sup>Q&As</sup>

PRINCE2 Agile Foundation

**Pass PRINCE2 PRINCE2-AGILE-FOUNDATION Exam  
with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/prince2-agile-foundation.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



### QUESTION 1

Which statement about the 'protect the level of quality' target is CORRECT?

- A. It is achieved by allowing enough time for testing
- B. It is achieved by using the same team members
- C. It gives confidence on the progress of the project
- D. It delivers the early realization of benefits

Correct Answer: D

Reference: [https://publications.axelos.com/prince2agile2016/content.aspx?showNav=trueandexpandNav=trueandpage=PRA\\_41#:~:text=PRINCE2%20Agile%20protects%20the%20level,the%20quality%20level%20is%20met](https://publications.axelos.com/prince2agile2016/content.aspx?showNav=trueandexpandNav=trueandpage=PRA_41#:~:text=PRINCE2%20Agile%20protects%20the%20level,the%20quality%20level%20is%20met)

---

### QUESTION 2

Which statement about velocity is CORRECT?

- A. It is based on the concept of rationalism
- B. It is shown by the ideal line on a burndown chart
- C. It describes how much work is getting done
- D. It tracks the time and cost of a timebox

Correct Answer: C

Reference: <https://worldofagile.com/blog/velocity/>

---

### QUESTION 3

During which process should release planning be done for the FIRST time?

- A. Initiating a project
- B. Managing a stage boundary
- C. Managing product delivery
- D. Controlling a stage

Correct Answer: B

Reference: [https://publications.axelos.com/prince2agile2016/content.aspx?page=pra\\_170andshowNav=trueandexpandNav=true](https://publications.axelos.com/prince2agile2016/content.aspx?page=pra_170andshowNav=trueandexpandNav=true)

---

**QUESTION 4**

What term is used to describe boards that display what work needs to be completed for people working on a project?

- A. Work in progress limit
- B. Information radiator
- C. Highlight report
- D. Glad! Sad! Mad!

Correct Answer: C

Reference: [https://publications.axelos.com/prince2agile2016/content.aspx?page=pra\\_190andshowNav=trueandexpandNav=true](https://publications.axelos.com/prince2agile2016/content.aspx?page=pra_190andshowNav=trueandexpandNav=true)

---

**QUESTION 5**

Which statement about the waterfall methodology definition is CORRECT?

- A. It states that deadlines should not be moved
- B. It has distinct goals for each stage of development
- C. It is a behavior that involves making things transparent
- D. It promotes the use of experiments carried out in a scientific way

Correct Answer: B

Reference: <https://www.lucidchart.com/blog/agile-vs-waterfall-vs-kanban-vs-scrum>

[PRINCE2-AGILE-FOUNDATION VCE Dumps](#)

[PRINCE2-AGILE-FOUNDATION Practice Test](#)

[PRINCE2-AGILE-FOUNDATION Exam Questions](#)