

PRINCE2-AGILE-FOUNDATIONQ&As

PRINCE2 Agile Foundation

Pass PRINCE2 PRINCE2-AGILE-FOUNDATION Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.pass2lead.com/prince2-agile-foundation.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2 Official Exam Center

Instant Download After Purchase

- 100% Money Back Guarantee
- 😳 365 Days Free Update
- 800,000+ Satisfied Customers





QUESTION 1

What should be decided when configuring PRINCE2 effectively?

- A. What to remove and where to add guidance
- B. Where to put the emphasis and where to add guidance
- C. What to significantly change to create the right blend
- D. Which areas are not enabled to work with agile

Correct Answer: C

QUESTION 2

Which statement about the `embrace change\\' target is CORRECT?

- A. It minimizes the time needed to train a new team member
- B. It reduces the planning of dependencies between projects
- C. It reduces testing in order to meet deadlines
- D. It encourages the customer to raise new ideas

Correct Answer: D

Reference: https://publications.axelos.com/prince2agile2016/content.aspx? showNav=trueandexpandNav=trueandpage=PRA_41

QUESTION 3

Which statement describes the Kanban approach?

- A. It is used to make system improvements using visualization and by controlling work in progress
- B. It is an iterative timeboxed approach that helps teams generate value
- C. It was originally focused in creating new companies and is now used to speed up product delivery
- D. It has defined processes, products and roles used to iteratively deliver outputs using timeboxing

Correct Answer: A

Reference: https://publications.axelos.com/prince2agile2016/content.aspx? showNav=trueandexpandNav=trueandpage=PRA_244

QUESTION 4



- Which is a purpose of the `controlling stage\\' process?
- A. To execute and deliver the project product
- B. To establish whether the project is complete
- C. To report stage progress to the project board
- D. To draft the plan for the next stage\\'s work

Correct Answer: C

Reference: https://publications.axelos.com/PRINCE2Agile2016/content.aspx? page=pra_117andshowNav=trueandexpandNav=true#:~:text=The%20purpose%20of%20the% 20Controlling,the%20stage%20remains%20within% 20tolerance.andtext=Risks%20and%20issues%20are% 20kept%20under%20control

QUESTION 5

What term is used to describe boards that display what work needs to be completed for people working on a project?

- A. Work in progress limit
- B. Information radiator
- C. Highlight report
- D. Glad! Sad! Mad!
- Correct Answer: C

Reference: https://publications.axelos.com/prince2agile2016/content.aspx? page=pra_190andshowNav=trueandexpandNav=true

PRINCE2-AGILE-FOUNDATION VCE Dumps PRINCE2-AGILE-FOUNDATION Exam Questions PRINCE2-AGILE-FOUNDATION Braindumps