

# PRINCE2-PRACTITIONER<sup>Q&As</sup>

PRINCE2 Practitioner

**Pass PRINCE2 PRINCE2-PRACTITIONER Exam with  
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/prince2-practitioner-1.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



### QUESTION 1

A quality review of the `marketing materials` has started. The team manager for the `marketing materials` has been unhappy with the team's workload throughout the project and refuses to attend the review meeting to present the material.

The team manager suggests that a new marketing team member make the presentation. However, the chair decides to represent the marketing team and makes a list of actions to resolve later.

Is this an appropriate approach to the quality review, and why?

- A. Yes, because the role of presenter should not be performed by a junior member of the team.
- B. Yes, because the roles of chair, presenter and administrator may be combined.
- C. No, because the role of presenter should be performed by the team manager.
- D. No, because the chair should be independent from the product being reviewed.

Correct Answer: D

---

### QUESTION 2

During stage 3 work on the `planned pilot courses` is underway. The costs of the `delivered pilot courses` have been re-estimated as part of this work. The costs are significantly higher than originally estimated. Who should review how these costs will affect the business case, and why?

- A. Project assurance, because they should ensure continued alignment of the project with corporate standards
- B. Project assurance, because they should be involved in assessing the impact of changes on the business case
- C. Project support, because they should ensure that the business case is baselined and kept under change control
- D. Project support, because they should advise the project manager of any changes that will affect the business case

Correct Answer: D

---

### QUESTION 3

The project is now closed. The expected increase in revenue is not being achieved. It has been agreed with the team manager for the `marketing materials` that additional marketing activities will be undertaken to achieve the expected increase in revenue.

Who should be responsible for monitoring the results of the marketing activities, and why?

- A. Senior user, because this person is responsible for realizing the benefits post-project.
- B. Senior user, because this person is responsible for specifying the desired from the project.

C. The team manager for the `marketing materials`, because this person has the skills to demonstrate that the activities are effective.

D. The team manager for the `marketing materials`, because the project board is disbanded at the end of the project.

Correct Answer: A

---

#### QUESTION 4

Which principle is supported by the activity Evaluate the Project?

A. Continued Business Justification

B. Defined roles and responsibilities

C. Learn from experience

D. Manage by stages

Correct Answer: C

---

#### QUESTION 5

Which of the following reports does not contain any information on risk?

A. Issue Report

B. Highlight report

C. Lessons Report

D. End Stage Report

Correct Answer: A

[Latest PRINCE2-PRACTITIONER Dumps](#)

[PRINCE2-PRACTITIONER Exam Questions](#)

[PRINCE2-PRACTITIONER Braindumps](#)