

SCRUM-MASTER^{Q&As}

Certified Scrum Master (CSM)

**Pass GAQM SCRUM-MASTER Exam with 100%
Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/scrum-master.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by GAQM
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

What is the maximum amount of time a sprint retrospective should take?

- A. 1 hour
- B. 1 and half hour
- C. 3 hours for a 30 day Sprint
- D. 8 hours for a 30 day Sprint

Correct Answer: C

QUESTION 2

Who has the authority to cancel a Sprint?

- A. The team members
- B. The Scrum Master
- C. The Product Owner
- D. The Project Manager

Correct Answer: C

QUESTION 3

_____ is responsible for the Scrum process, facilitate the team and protect the team from outside noise.

- A. Scrum Master
- B. Scrum Owner
- C. Product Owner
- D. Stakeholder

Correct Answer: A

QUESTION 4

What is the maximum duration of each Sprint planning meeting section?

- A. 1 hour

B. 30 minutes

C. 4 hours

D. 2 hours

E. 15 minutes

Correct Answer: C

QUESTION 5

A ScrumMaster:

A. Prioritizes the work for each iteration

B. Directs the activities of the team

C. Provides leadership, guidance, and coaching

D. Manages the project scope and budget

Correct Answer: C

Reference: <https://lensa.com/scrum-master-jobs/rancho-cordova/jd/6c71ec1a208e841d19f6b97f969fb08b#description>

QUESTION 6

You are the Scrum Master and your Development Team of 6 members has completed six Sprints with the following information:

Sprint 1: 10 pontos Sprint 2: 11 pontos Sprint 3: 15 pontos Sprint 4: 14 pontos Sprint 5: 15 pontos Sprint 6: 10 pontos

The remaining story points for product development total 42. What is the approximate number of Sprint required to complete product development?

A. 6

B. 5

C. 4

D. 3

Correct Answer: B

QUESTION 7

You are the new Scrum Master at a company currently doing RUP in three month iterations. Your current task in switching from RUP to Scrum is to define how long the Sprint cycle should be. In what units of time should you define the sprint cycle?

- A. A fixed amount of months
- B. A fixed amount of weeks, excluding holidays
- C. A fixed amount of days
- D. A fixed amount of hours

Correct Answer: C

QUESTION 8

What is the Release Burn down?

- A. A graph indicating what has been completed by the Scrum Team
- B. A measure of the remaining Product Backlog across the time of a release plan
- C. What has been completed by the Scrum Team to date
- D. The work remaining to be completed by the Product Owner

Correct Answer: B

QUESTION 9

As the Sprint planning progresses, the workload has grown beyond the development team's capacity. Which action makes most sense for the Team?

- A. Work overtime for the Sprint
- B. Collaborate with the Product Owner and potentially remove or change items
- C. Cancel the Sprint
- D. Star the Sprint and recruit additional team members

Correct Answer: B

QUESTION 10

Which of the following is a role in the Scrum framework?

- A. Database Admin
- B. Development Team
- C. QA Tester
- D. Senior Developer

Correct Answer: B

QUESTION 11

Which of the following are scrum challenges to a team, organizations or an individual? (Choose three.)

- A. It requires Courage and Commitment
- B. Hard to practice
- C. Sociability
- D. Interchangeability

Correct Answer: ABC

QUESTION 12

A _____ chart is a graphical representation of work left to do versus time.

- A. burn down
- B. flow
- C. pie
- D. gantt

Correct Answer: A

QUESTION 13

_____ can change the priority of items in the _____ backlog at any time.

- A. The Team; Product
- B. The Product Owner(s); Sprint
- C. The Product Owner(s); Product
- D. The Scrum Master; Sprint

Correct Answer: C

QUESTION 14

Why does Scrum prevent Product Owners from changing Product Backlog items that are being worked on during the Sprint?

- A. The development team cannot meet their Sprint commitment to complete work if requirements are changing
- B. A Sprint cycle is not enough time for senior management review and approve changes
- C. This forces Product Owners to focus on what is really important for the team to develop.
- D. The development team must be able to limit the Product Owner authority

Correct Answer: C

QUESTION 15

_____ constitute the Sprint Backlog and are often estimated in hours?

- A. User Stories
- B. Use Cases
- C. Features
- D. Tasks

Correct Answer: D

[SCRUM-MASTER PDF Dumps](#)

[SCRUM-MASTER Exam Questions](#)

[SCRUM-MASTER Braindumps](#)