

# PRINCE2-FOUNDATION<sup>Q&As</sup>

PRINCE2 Foundation

**Pass PRINCE2 PRINCE2-FOUNDATION Exam with  
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/prince2-foundation-1.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



#### QUESTION 1

Which of the following is FALSE regarding an Exception Report?

- A. It describes a forecast deviation of stage or project level tolerance
- B. It contains recovery options and a recommendation
- C. It replaces a Stage Plan or Project Plan
- D. It describes the consequences of the deviation

Correct Answer: C

---

#### QUESTION 2

A characteristic of a project is that they come with an element of uncertainty. Which of the following PRINCE2 themes will help with the identification and management of such uncertainty?

- A. Quality
- B. Risk
- C. Change
- D. Organization

Correct Answer: B

---

#### QUESTION 3

What name is given to the permissible deviation allowed above and below a plan's target for time and cost without escalating the deviation to the next level of management?

- A. Concession
- B. Tolerance
- C. Contingency
- D. Allowance

Correct Answer: B

---

#### QUESTION 4

According to PRINCE2, it is seldom desirable, or possible, to plan an entire project in detail at the start. Which one of the following is given as a reason for this?

- A. It can be difficult to predict the actual performance of resources
- B. All aspects of planning become more difficult the further into the future they extend
- C. Sufficient detail is only known once the relevant stage has begun
- D. The supplier is unlikely to comprehend the detailed schedule

Correct Answer: B

---

#### QUESTION 5

Which stakeholder interest does the senior supplier represent?

- A. Those who will use the project outputs to deliver forecasted benefits
- B. Those providing administrative services and advice during the project
- C. Those ensuring the project delivers value for money during the project
- D. Those providing maintenance and support services after project closure

Correct Answer: D

[PRINCE2-FOUNDATION  
VCE Dumps](#)

[PRINCE2-FOUNDATION  
Practice Test](#)

[PRINCE2-FOUNDATION  
Study Guide](#)